
 

 

RESOURCES 

Process and Key Dates for Submitting Near Term Actions 

  



 

 

Key Dates 

 Start Due  

Preregistration November 13, 2017 December 22, 2017 

Webinar: Regional Priorities   November 20, 2017; 10:00 am  

Webinar: How to Submit an NTA   November 28, 2017; 9:00 am 

NTA Development Period November 13, 2017 March 30, 2018 

Draft NTA Fact Sheets Due to LIOs*  February 6, 2018 

Final NTA Fact Sheet Submittal  March 30, 2018 

LIO Review April 16, 2018 May 12, 2018 

LIO Conflicts Identified  May 12, 2018 

NTA Owner Notified of LIO Conflicts  May 19, 2018 

NTA Owner/LIO Conflict Resolution Period May 19, 2018 June 1, 2018 

Elevated Conflict Resolution Period June 1, 2018 June 30, 2018 

Tribal Review April 16, 2018 May 12, 2018 

Tribal Conflicts Identified  May 12, 2018 

NTA Owner Notified of Tribal Conflicts  May 19, 2018 

NTA Owner/Tribe Conflict Resolution Period May 19, 2018 June 1, 2018 

Elevated Conflict Resolution Period June 1, 2018 June 30, 2018 

SI Advisory Team Technical Review May 14, 2018 July 13, 2018 

**Review of NTAs Flagged for Conflict July 2, 2018 July 13, 2018 

LIO Procedural Record Submitted  June 1, 2018 

SI Advisory Team Procedural Record Submitted  June 20, 2018 

Procedural Records and NTA Rankings Published  August 1, 2018 

Procedural Appeal Period August 1, 2018 August 15, 2018 

DRAFT Action Agenda Released  ~September 1, 2018 

* Owners of NTAs that will be implemented within one or two LIO geographies should follow the process 
described in Appendix B. LIO NTA Development and Review Process for those LIOs, including submitting a 
draft NTA Fact Sheet to the applicable LIO(s) by February 6, 2018. 
   
**NTAs that are flagged by LIOs or tribes will be withheld from review until a resolution is achieved. This 
accounts for the fact that there may be significant changes to an NTA based on dialog between affected 
parties, and prevents the need for potentially more than one review. 
 


